Legislation Details (With Text)

File #:	26-1103	**Version:**	1	**Name:**	
Type:	Report Action Item			**Status:**	Passed
File created:	8/20/2026			**In control:**	Finance Committee
On agenda:	8/24/2026			**Final action:**	9/2/2026
Title:	Request to approve Unit W-26 Sewer and Water Reconstruction Change Order #3 as a Contract Amendment in the amount of $21,950 for a new not-to-exceed contract total of $2,740,050 and an unchanged contract contingency of $60,000.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. W-26 Change Order No3.pdf				

Date	Ver.	Action By	Action	Result
9/2/2026	1	Common Council	approved	Pass
8/24/2026	1	Finance Committee	recommended for approval	Pass

Request to approve Unit W-26 Sewer and Water Reconstruction Change Order #3 as a Contract Amendment in the amount of $21,950 for a new not-to-exceed contract total of $2,740,050 and an unchanged contract contingency of $60,000.

powered by Legistar™