Legislation Text

File #: 26-1103, **Version:** 1

Request to approve Unit W-26 Sewer and Water Reconstruction Change Order #3 as a Contract Amendment in the amount of $21,950 for a new not-to-exceed contract total of $2,740,050 and an unchanged contract contingency of $60,000.