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Department of Utilities  
Wastewater Treatment Plant 

2006 E Newberry Street 
Appleton, WI  54915-3128 

920-832-5945 tel. 
920-832-5949 fax  

 

To: Chairperson Brad Firkus and Members of the Finance Committee 
 

From: Chris Stempa, Utilities Deputy Director 
 

CC: Chris Shaw, Utilities Director 
Kelli Rindt, Enterprise Fund Accounting Manager 

 

Date: June 5, 2023 
 

Re: Action: Approve Change Order #3 to Miron Construction contract as part of 
the AWWTP Sludge Storage Building Addition Construction Project totaling 
$50,910.19 resulting in a decrease in contingency from $741,241 to $690,331 

 

 
 

BACKGROUND: 
 

On July 20, 2022 Common Council approved a contract for the Appleton Wastewater 
Treatment Plant (AWWTP) Sludge Storage Building Addition Construction Project to Miron 
Construction in the amount of $5,330,989 with 15% contingency of $799,648 for a project 
total not to exceed $6,130,637.  The change order tasks summarized within Table 1 represents 
work added to the original contract scope of work (per Section IV P of the Procurement and 
Contract Management Policy) or deleted from, which alters the original contract amount.   
 

CHANGE ORDER #3  
 

Change Order #3 reflects the material change from flexible paving (asphalt pavement) to rigid 
pavement (concrete) on the section of roadway this is being reconstructed and rerouted to 
accommodate the new sludge storage building addition.  The change from asphalt to concrete 
will more effectively facilitate heavy equipment traffic on the new turning radius and dovetail 
with the adjacent pavement sections which were upgraded prior to 2023 with concrete.   
 

Table 1: Change Order Summary 
Change 
Order # Cost Description 

CO#1 $28,171.18 Revised face brick from specified manufacturer to match existing 
CO#2 $30,235.78 Changes to stormwater design 
CO#3 $50,910.19 Changes to road pavement from flexible asphalt to concrete.. 
Total $109,317.15  

 

 
If you have any questions regarding the project or the associated change orders, please contact 
Chris Stempa at 832-2353. 


