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TO:  Finance Committee 

 

FROM:  Tom Flick 

 

DATE:  08/24/2026 

 

RE: Action:  Approve a $35,400 amendment to Contract No. 55-26 with Martenson & 

Eisele, Inc. for the Fire Station No. 4 Renovation Project, increasing the contract 

amount from $5,800 to $41,200 

 

BACKGROUND 

The 2026 Capital Improvement Plan includes $200,000 for renovations at Fire Station No. 4. The station 

was constructed in 1961, and several areas are in need of upgrades, including the bathrooms, locker 

rooms, and sleeping areas. Portions of these areas remain original to the building, and the current layout 

presents ADA accessibility concerns. 

The City initially contracted with Martenson & Eisele, Inc. under Contract No. 55-26 for $5,800 to 

complete preliminary design services. This phase included documenting the existing conditions, meeting 

with the Fire Department to identify its operational needs, developing conceptual layouts, and refining the 

preferred design. 

Completing the preliminary design was necessary because the scope and cost of the remaining 

architectural and engineering services could not be accurately determined until the preferred layout and 

the Fire Department’s operational needs for the next 10 years were established. With the preliminary 

design now complete, Martenson & Eisele was able to clearly define the remaining services and prepare 

an accurate fee proposal for completing the project. 

PROFESSIONAL SERVICES 

The proposed $35,400 amendment to Contract No. 55-26 would authorize Martenson & Eisele to 

complete the remaining professional services for the project. The work includes architectural and 

mechanical, electrical, and plumbing design; preparation of construction documents and specifications; 

plan review submittals; bidding assistance; construction administration; and project closeout. 

Martenson & Eisele has performed well during the preliminary design phase and has developed a detailed 

understanding of the existing building, the preliminary design, and the Fire Department’s operational 

needs. The remaining design services will build directly upon the work they have already completed.  

Continuing with the same consultant will maintain continuity, avoid duplicating the building investigation 

and design development already performed, and allow the project to proceed efficiently into final design 

and bidding. 

The proposed amendment would increase Contract No. 55-26 from $5,800 to $41,200, leaving $158,800 

available within the project budget for construction. 

RECOMMENDATION  

The Parks and Recreation Department has reviewed the proposed amendment and recommends 

continuing with Martenson & Eisele, Inc. for the remaining professional design services. 



Therefore, staff recommends approving a $35,400 amendment to Contract No. 55-26 with Martenson & 

Eisele, Inc., increasing the contract amount from $5,800 to a total contract amount not to exceed $41,200. 

This amount remains within the approved project budget. 

Please feel free to contact me at (920) 832-3915 with any questions, or by email at 

tom.flick@appletonwi.gov. 
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