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TO:  Chairperson Kathy Plank and Members of the Finance Committee 

 

CC:  Chairperson Greg Dannecker and Members of the Utilities Committee 

 

FROM: Utilities Director Chris Shaw 

 

DATE: Friday, November 18, 2016 

 

RE: Change Order #2 to Caldwell Tank in the amount of ($ 23,238) for  the 

Glendale Water Tower Project resulting in the construction contract being 

reduced from $2,467,000 to $2,443,762    
  

 
 

BACKGROUND 

The Glendale Water Tower project was borne as a result of a need for the City of Appleton to 

increase elevated water storage. The need came from the Oneida Street Tower reaching the end 

of its useful life. The project design is a result of computer modeling and engineering efforts that 

can be referenced in the Water Utility’s Distribution Master Plan.  

 

This project introduces a net of 500,000 gallons of water storage into the city’s distribution 

system. Water storage is necessary for fire flow and to equalize production versus water demand 

differences. The Glendale Tank is a one million gallon tank. 

 

CHANGE ORDER #2 

The Glendale Water Tower construction project is presently nearing completion. Change Order 

#2 accounts for 8 deducts to the project. One of the deducts was for additional engineering 

services that were received by the City. These additional services were necessary as the project 

schedule had been extended due to electrical construction issues. The electrical issues have been 

resolved and the construction contractor, Caldwell Tank, agreed that the engineering services 

were a direct result of their activities. Consequently, Caldwell Tank is reimbursing the City for 

those services through this change order.  

 

SUMMARY 

The Glendale Tower Project is currently in the final stages of construction. Currently, the 

contract price has been reduced from $2,467,000 to $2,443,762 as a result of deducts and 

engineering paid for by the contractor. If you have any questions, regarding this project please 

contact me at 997-4200. 


