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Legislation Text

File #: 19-1731, Version: 1

Change Order #1 to August Winter and Sons contract as part of the 2017 AWWTP Improvements
Projects totaling $1,565 resulting in a decrease in contingency from $172,150 to $170,585.
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