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Request to approve Contract Amendment / Change Order No. 1 to contract 31-21, Unit B-21 Asphalt
Pavement Reconstruction, for additional final measured concrete, curb & gutter, and sidewalk
quantities for Summer Street in the amount of $34,000.  This change order reduces contingency from
$45,625 to $31,625.  Overall contract amount increases from $1,757,773 to $1,777,773
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