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Change Order #3 to Stabb Construction contract as part of the AWWTP Phase I Belt Filter Press
Equipment Upgrades Project totaling a credit of $20,253 resulting in a decrease in contingency from
$775,550 to $755,297.
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