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Change Order No 6 to Staab Construction contract as part of the 2019 AWWTP Improvements
Projects totaling $19,155 resulting in a decrease in contingency from $236,000 to $216,845
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