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Change Order #1 to Staab Construction Company in the amount of $11,064 for Pump Pipe and Rail
Replacement resulting in the reduction of contingency from $11,850 to $786.
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