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Approve Change Order #1 to Staab Construction contract as part of the AWWTP Phase I Belt Filter
Press Equipment Upgrades Project for a total deduct of $22,725 resulting in an increase in
contingency from $759,450 to $782,175.
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