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Change Order #3 to Caldwell Tank in the amount of $2,428 for the Glendale Water Tower Project
resulting in the construction contract being reduced from $2,443,762 to $2,441,334.
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