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Change Order #1 to August Winter and Sons contract as part of the 2017 AWWTP Improvements
Projects totaling $1,565 resulting in a decrease in contingency from $172,150 to $170,585
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