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Change Order #2 to August Winter and Sons contract as part of the 2017 AWWTP Improvements
Projects totaling $5,703 resulting in a decrease in contingency from $172,150 to $164,882

File #: 20-0214, Version: 1

City of Appleton Printed on 4/19/2024Page 1 of 1

powered by Legistar™

http://www.legistar.com/

