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Request to award Change Order 1 for the Phase I Lake Station Construction contract to Miron
Construction Company in an amount of $173,215 decreasing project contingency from $360,700 to
$187,485
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