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Change Order #5 to Staab Construction contract as part of the 2019 AWWTP Improvements Projects
totaling $15,110 resulting in a decrease in contingency from $251,110 to $236,000
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