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Change Orders #10 and #11 to Staab Construction contract as part of the 2019 AWWTP Improvements
Projects totaling $17,415 resulting in a decrease in contingency from $134,911 to $117,496
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