

Department of Public Works – Engineering Division

MEMO

TO: Municipal Services Committee

FROM: Chad M. Weyenberg, Project Engineer

DATE: September 9, 2019

RE: Approve Amendment No. 6 to Patrick Engineering for the Oneida Street Bridge Project in the amount of \$25,000.00 for a total revised not to exceed contract of \$660,010.00

Due to electrical and storm sewer design changes; coordination with the Bluff site; and the addition of the Lawrence Academy of Music Parking Lot to the project, we are requesting additional funds for Patrick Engineering to continue to manage the project through the October 15th project completion.

The requested funds of \$25,000 will be from unused construction contingency dollars which are reflected in the September 9, 2019 Finance Committee informational change order.