

McMAHON ASSOCIATES, INC.

TELEPHONE: 920.751.4200
FAX: 920.751.4284

STAAB CONSTRUCTION CORPORATION
1800 Laemle Avenue
Marshfield, WI 54449

Contract No. A0005-9-19-00445
Project File No. A0005-09-19-00445.08
Change Order No. Three - Revised (3R)
Issue Date: August 4, 2021
REVISED DATE: August 16, 2021
Project: CITY OF APPLETON
WWTP 2019 Improvements Project

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
3.00	Install Flame Trap Assembly on East Flare ADD	\$1,260.00
3.12	Provide Explosion-Proof Flex Connectors at Flares ADD	\$2,300.00
3.13	Provide Disconnects at Air Compressors ADD	\$904.00
3.14	Modify 4-Inch RFE Drain Line in Effluent Building ADD	\$3,766.00
3.17	Miscellaneous Painting at Flares ADD	\$3,165.00
3.18	Heat Trace Flame Trap Assemblies ADD	\$4,485.00
TOTAL		\$15,880.00


The Changes Result In The Following Adjustments:


	CONTRACT PRICE	TIME
Prior To This Change Order	<u>\$2,732,941.00</u>	<u>3/31/2022</u> days
Adjustments Per This Change Order	<u>+ \$15,880.00</u>	<u>0</u> days
Current Contract Status	<u>\$2,748,821.00</u>	<u>3/31/2022</u> days


Recommended:
McMAHON ASSOCIATES, INC.
Neenah, Wisconsin

Accepted:
STAAB CONSTRUCTION CORP.
Marshfield, Wisconsin

Authorized:
CITY OF APPLETON
Outagamie County, Wisconsin

By: 
Date: August 16, 2021

By: 
Date: 8/19/21

By: 
Date: 8/24/21

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution