

McMAHON

ENGINEERS ARCHITECTS

1445 McMAHON DRIVE P.O. BOX 1025
 NEENAH, WI 54956 NEENAH, WI 54957-1025
 TELEPHONE: 920.751.4200
 FAX: 920.751.4284

CHANGE ORDER

McMAHON ASSOCIATES, INC.

STAAB CONSTRUCTION CORPORATION
 1800 Laemle Avenue
 Marshfield, WI 54449

Contract No. A0005-9-19-00445
 Project File No. A0005-09-19-00445.08
 Change Order No. One (2)
 Issue Date: April 30, 2021
 Project: CITY OF APPLETON
WWTP 2019 Improvements Project

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
2.8	Repair Filtrate Line in Pipe Chase	\$4,488.00
2.9	Replace 10" Check Valve in Filtrate Line	\$6,171.00
	TOTAL	\$10,659.00

The Changes Result In The Following Adjustments:


	CONTRACT PRICE	TIME
Prior To This Change Order	<u>\$2,722,282.00</u>	<u> </u> days
Adjustments Per This Change Order	<u>+ \$10,659.00</u>	<u>-</u> days
Current Contract Status	<u>\$2,732,941.00</u>	<u> </u> days


Recommended:
McMAHON ASSOCIATES, INC.
 Neenah, Wisconsin

Accepted:
STAAB CONSTRUCTION CORP.
 Marshfield, Wisconsin

Authorized:
CITY OF APPLETON
 Outagamie County, Wisconsin

By: 
 Date: April 30, 2021

By: 
 Date: 5-3-21 Benjamin J. Lee,
 President

By: 
 Date: 5/13/21

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution