



"...meeting community needs...enhancing quality of life."

---

Department of Utilities  
Water Treatment Facility  
2281 Manitowoc Road  
Menasha, WI  
920-832-5945 tel.  
920-832-5949 fax

**TO:** Chairperson William Siebers and Members of the Finance Committee

**FROM:** Chris Shaw, Utilities Director

**DATE:** September 2, 2021

**RE:** *Change Order 4 for the Phase I Lake Station Construction Contract to Miron Construction Company in an amount \$9,717.41 decreasing project contingency from \$143,349.92 to \$133,632.51*

---

**BACKGROUND:**

The Appleton Water Treatment Facility (AWTF) draws and treats raw water from Lake Winnebago through the Raw Water Lake Station (RWLS). The RWLS is the largest satellite facility within the Appleton Water Utility. The station processes raw water through screening and pretreatment oxidation. Once pretreated, the water is pumped to the AWTF. The intent of this project is to address reliability and redundancy in raw water treatment and to meet current regulatory standards for water treatment.

This project is currently in the final phase with Miron Construction Company as the general contractor. The project is approximately 95% complete with installations of two new travelling screens, a new conveyance system for wastes to be collected, and electrical motor control centers.

Change Order #4 provides for several improvements that were not originally identified during design engineering. The following items were added: 1) Provide concrete pad, modify piping and provide finish paint for well system equipment 2) Install three bollards around well pump 3) Remove and replace damaged underground sanitary sewer. 4) Provide power supply for VRF display feed.

**RECCOMENDATION:**

Change Order 4 for the Phase I Lake Station Construction Contract to Miron Construction Company in an amount \$9,717.41 decreasing project contingency from \$143,349.92 to \$133,632.51

If you need more information regarding this phase of the project, please contact Chris Shaw at 832-5945.