



"...meeting community needs...enhancing quality of life."

**PARKS, RECREATION & FACILITIES
MANAGEMENT**

Dean R. Gazza, Director

1819 East Witzke Boulevard

Appleton, Wisconsin 54911-8401

(920) 832-5572 FAX (920) 993-3103

Email - dean.gazza@appleton.org

To: Finance Committee

From: Dean R. Gazza, Director of Parks, Recreation and Facilities Management

Date: January 8, 2018

Re: Informational: Contract 61-17 was awarded to Miron Construction Company, Inc. for the 2017 Telulah Skate Park Additions Project in the amount of \$157,993.00 with a contingency of \$17,257.00. One change order in the amount of \$8,671.97 was issued. Payments issued to date total \$134,505.17. Request to issue the final contract payment of \$32,159.80.

The 2017 Capital Improvement Plan included \$175,250.00 for new skate features, sidewalks, concrete repair, and landscaping improvements at the Telulah Skate Park. Construction contract 61-17 was issued to Miron Construction Company, Inc. in the amount of \$157,993.00 with a contingency of \$17,257.00. One change order in the amount of \$8,671.97 was issued for additional design work for a quarter pipe, additional concrete, and grind rail. The final contract total for this project is \$166,664.97. This contract is now complete as all punchlist items have been completed.

The Parks, Recreation and Facilities Management Department recommends issuing the final contract payment to Miron Construction Company, Inc. in the amount of \$32,159.80.

Please feel free to contact me at 832-5572 with any questions, or by email at dean.gazza@appleton.org.