



PARKS, RECREATION & FACILITIES MANAGEMENT

 **Facilities & Grounds**
1819 E. Witzke Boulevard
Appleton, Wisconsin 54911-8401
(920) 832-5514 Fax (920) 993-3103
www.appleton.org

TO: Finance Committee

FROM: Dean R. Gazza, Director of Parks, Recreation and Facilities Management

DATE: 10-09-13

RE: Informational: Reduced contract to MCC, Inc. by \$2,325, from \$88,646.52 to \$86,321.52 for Summit Park Tennis Court Reconstruction as a result of using an alternative construction method. No change to contingency amount.

The 2013 Parks, Recreation and Facilities Management Department Capital Projects Fund allocated monies for the renovation of Summit Park tennis courts.

After work began, it was determined that MCC, Inc. was able to use a more effective construction method than specified by using ½ dense base grade and 3.5” of breaker run and granular fabric, thus giving us a savings of \$2,325. The change was an improved installation at a less expensive cost.

Please feel free to contact me at 832-5572 with any questions, or by email at dean.gazza@appleton.org.