



"...meeting community needs...enhancing quality of life."

**PARKS, RECREATION & FACILITIES
MANAGEMENT**

Dean R. Gazza, Director

1819 East Witzke Boulevard
Appleton, Wisconsin 54911-8401
(920) 832-5572 FAX (920) 993-3103
Email - dean.gazza@appleton.org

To: Finance Committee

From: Dean R. Gazza, Director of Parks, Recreation and Facilities Management

Date: September 25, 2017

Re: Informational: Contract 32-17 was awarded to Sommers Construction Company, Inc. for the 2017 Scheig Center, Memorial Park – Plaza Redevelopment in the amount of \$94,370.60 with a contingency of \$9,437.06. One change order in the amount of \$9,122.35 was issued. Payments issued to date total \$84,933.54. Request to issue the final contract payment of \$18,559.41.

The 2017 Capital Improvement Plan included \$132,900 for the replacement of hardscape, storm water infrastructure, electrical, lighting, and landscaping at the Scheig Center, Memorial Park. Construction contract 32-17 was issued to Sommers Construction Company, Inc. in the amount of \$94,370.60 with a contingency of \$9,437.06. One change order in the amount of \$9,122.35 was issued for additional storm water pipe, drain basin, and concrete. The final contract total for this project is \$103,492.95. This contract is now complete as all punchlist items have been completed.

The Parks, Recreation and Facilities Management Department recommends issuing the final contract payment to Sommers Construction Company, Inc. in the amount of \$18,559.41.

Please feel free to contact me at 832-5572 with any questions, or by email at dean.gazza@appleton.org.