



"... meeting community needs ... enhancing quality of life."

DEPARTMENT OF PUBLIC WORKS
Engineering Division
100 North Appleton Street
Appleton, WI 54911
TEL (920) 832-6474

To: Finance Committee
From: Danielle Block, Director of Public Works
Peter Neuberger, City Engineer/Deputy Director of Public Works
Luke Vandenberg, Project Engineer
Date: November 27, 2023
Re: **Change Order #1 to Scott Lamers Construction, LLC in the amount of \$74,193.13.**

Contract 35-23 was awarded to Scott Lamers Construction, LLC in the amount of \$400,910 with a contingency amount of \$99,090 (Amount not to exceed \$500,000) to complete 120 lead/galvanized private water service lateral replacements as part of the 2023 program. To utilize the contingency, Scott Lamers Construction, LLC agreed to complete 33 additional replacements, totaling 153 replacements completed for 2023. Therefore:

DPW staff recommends approval of Change Order #1 to Scott Lamers Construction, LLC contract 35-23: Unit Y-23 Lead/Galvanized Water Service Replacements to account for additional properties added to our 2023 replacement program totaling \$74,193.13 resulting in a decrease in contingency from \$99,090 to \$24,896.87 and a new contract amount of \$475,103.13.