

**Department of Public Works – Engineering Division**

**MEMO**

**TO:** Finance Committee

**FROM:** Mark Lahay, Assistant City Engineer

**DATE:** September 7, 2023

**RE:** Change Order #3 for Project H-21 Redundant Raw Water Line

---

The Department of Public Works is recommending approval of Change Order #3 for project H-21 Redundant Raw Water Line.

While we were anticipating poor soil conditions along the route for the new redundant raw water line, the soil conditions were significantly worse than expected. These conditions required the trench to be wider and therefore required an increase in the concrete and asphalt pavement restoration quantities.