

Mississippi Valley Coating & Painting
Attn: Jefferey Laufle
323 N. Leonard Street
West Salem, WI 54669

Contract No. A0005-9-18-00717-RFQ
Project File No. A0005-9-18-00717.02
Change Order No. One (1)
Issue Date: April 15, 2019
Project: Appleton WWTP
Receiving Station #2 Recoating Project

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	
1.1	Replace by-pass valve and piping at northeast corner of tank with PVC valves and piping,Add	\$400.00
1.2	Reconfigure 8-inch and 6-inch stainless steel inlet pipes to eliminate pipe supports.....Add	\$3,635.00
1.3	Extend final completion date to April 30, 2019.....	\$0.00
	TOTAL ADD	\$4,035.00

The Changes Result In The Following Adjustments:

	<u>CONTRACT PRICE</u>	<u>TIME</u>
Prior To This Change Order	<u>\$68,782.00</u>	<u>Mar. 15, 2019</u> days
Adjustments Per This Change Order	<u>\$4,035.00</u>	<u>+ 45</u> days
Current Contract Status	<u>\$72,817.00</u>	<u>April 30, 2019</u> days

Recommended:
McMAHON ASSOCIATES, INC.
Neenah, Wisconsin

Accepted:
MISSISSIPPI VALLEY COATING & PAINTING
West Salem, Wisconsin

Authorized:
APPLETON WWTP
Appleton, Wisconsin

By: Jeffrey A. Kellner
Date: 4/15/19

By: [Signature]
Date: 4-16-19

By: [Signature]
Date: 4/17/19

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution