



Strand Associates, Inc.®
 910 West Wingra Drive
 Madison, WI 53715
 (P) 608-251-4843
 (F) 608-251-8655

March 3, 2015

CHANGE ORDER NO. 2

PROJECT: Bar Screen Replacement Project
OWNER: City of Appleton
CONTRACT: 1-2013
CONTRACTOR: August Winter and Sons, Inc.

Description of Change

2a	Move Control Room door.	ADD	\$8,588.00
TOTAL VALUE OF THIS CHANGE ORDER:		ADD	\$8,588.00

Contract Price Adjustment


Original Contract Price	\$730,922.00
Previous Change Order Adjustments	\$4,737.00
Adjustment in Contract Price this Change Order	\$8,588.00
Current Contract Price including this Change Order	\$744,247.00

Contract Completion Date Adjustment


Original Contract Completion Date	July 19, 2015
Contract Completion Date Adjustments due to previous Change Orders	0 days
Contract Completion Date Adjustments due to this Change Order	0 days
Current Contract Completion Dates including all Change Orders	July 19, 2015

This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED



 ENGINEER—Strand Associates, Inc.® 3/3/15
Date

APPROVED


 CONTRACTOR—August Winter and Sons, Inc. 3/5/15
Date

APPROVED


 OWNER—City of Appleton 3/18/15
Date