

Memorandum

To: Parks and Recreation Committee
From: Dean R. Gazza, Director of Parks, Recreation and Facilities Management
Date: July 2, 2014
Re: Information: Telulah Park Skate Park Project Update

The bids for the Telulah Park Skate Park Project were opened on Tuesday, July 1, 2014. The project was re-bid after the original bids received on May 21, 2014, were rejected because they were over budget.

Two bids were received for the project. The bids are listed below:

<u>Company</u>	<u>Base Bid</u>	<u>Alternate #1</u>	<u>Alternate #2`</u>	<u>Total</u>
Miron Constuction Co.	\$208,437.00	\$15,038.00	\$6803.00	\$230,278.00
Grindline Skateparks, Inc.	\$257,928.00	\$15,075.00	\$6782.00	\$279,785.00

Miron Construction Company, Inc. was determined to be the low bidder. The base bid for the construction of the skate park is \$208,437.00. It is the recommendation of the Parks, Recreation and Facilities Management Department to accept an alternate bid of \$15,038.00 for an additional skate feature, grind ledge and entry seat wall and also accept an alternate bid of \$6,803.00 to provide colored concrete for the skate park. The Department and skate park designer are recommending a 10% contingency on the base bid of \$208,437.00 for a total contract amount of \$251,122.00.

The Parks, Recreation and Facilities Management Department's Capital Projects Fund includes a budget of \$255,000 for this project.

It is the recommendation of the Parks, Recreation and Facilities Management Department to award the contract to Miron Construction Company, Inc. for \$251,122. This recommendation will appear on the Finance Committee agenda as an action item on July 9, 2014.

Construction is scheduled to begin in early August and be completed by mid-October 2014, weather permitting.

Please feel free to contact me at 832-5572 with any questions, or by email at dean.gazza@appleton.org.

