



"...meeting community needs...enhancing quality of life."

Department of Utilities
Water Treatment Facility
2281 Manitowoc Road
Menasha, WI
920-832-5945 tel.
920-832-5949 fax

TO: Chairperson William Siebers and Members of the Finance Committee

FROM: Chris Shaw, Utilities Director

DATE: November 22, 2021

RE: *Award Change Order 4 for the Phase I Lake Station Construction Contract to Miron Construction Company in the amount of \$4754.06 decreasing project contingency from \$143,349.92 to \$138,595.86*

BACKGROUND:

The Appleton Water Treatment Facility (AWTF) draws and treats raw water from Lake Winnebago through the Raw Water Lake Station (RWLS). The RWLS is the largest satellite facility within the Appleton Water Utility. The station processes raw water through screening and pretreatment oxidation. Once pretreated, the water is pumped to the AWTF. The intent of this project is to address reliability and redundancy in raw water treatment and to meet current regulatory standards for water treatment.

This project is currently complete with Miron Construction Company as the general contractor. The project consisted of the installations of two new travelling screens, a new conveyance system for wastes to be collected, and electrical motor control centers.

Change Order #4 provided for two improvements that were not originally identified during design engineering. The following items and equipment were added: 1) confined space entrance doors to the shore well. 2) closing ceiling penetrations and insulating.

RECCOMENDATION:

Change Order 4 for the Phase I Lake Station Construction Contract to Miron Construction Company in the amount \$4754.06 decreasing project contingency from \$143,349.92 to \$138,595.86

If you need more information regarding this phase of the project, please contact Chris Shaw at 832-5945.