

McMAHON

ENGINEERS ARCHITECTS

1445 McMahon Drive P.O. Box 1025
 Neenah, WI 54956 Neenah, WI 54957-1025
 Telephone: (920)751-4200
 FAX: (920)751-4284

CHANGE ORDER

(Contractor)

KRUCZEK CONSTRUCTION, INC.
 3636 Kewaunee Road
 Green Bay, WI 54311

Contract No. A0005-940398
 Project File No. A0005-940398.06
 Change Order No. One (1)
 Issue Date: May 14, 2015
 Project: City Of Appleton - Dept. Of Utilities
Everett Street Lift Station Improvements

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
1.1	Extend Date Of Final Completion By <u>77-Days</u> To August 14, 2015 No Change In Contract Price ADD	77-Days
	TOTAL	\$0.00

The Changes Result In The Following Adjustments:

	CONTRACT PRICE	TIME
Prior To This Change Order	<u>\$319,000.00</u>	<u>05/29/2015</u> days
Adjustments Per This Change Order	<u>\$0.00</u>	<u>+ 77-Days</u> days
Current Contract Status	<u>\$319,000.00</u>	<u>08/14/2015</u> days

Recommended:
McMAHON
 Neenah, Wisconsin

Accepted:
KRUCZEK CONSTRUCTION, INC.
 Green Bay, Wisconsin

Authorized:
CITY OF APPLETON
 Wisconsin

By: [Signature]
 Date: 5-14-15

By: [Signature]
 Date: 5-14-15

By: [Signature]
 Date: 5/19/15

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution