



**Strand Associates, Inc.®**  
 910 West Wingra Drive  
 Madison, WI 53715  
 (P) 608-251-4843  
 (F) 608-251-8655

February 3, 2015

**CHANGE ORDER NO. 1**

**PROJECT:** Bar Screen Replacement Project  
**OWNER:** City of Appleton  
**CONTRACT:** 1-2013  
**CONTRACTOR:** August Winter and Sons, Inc.

**Description of Change**

1a	Replace mud valves in screening channels.	ADD	\$4,737.00
<b>TOTAL VALUE OF THIS CHANGE ORDER:</b>		ADD	\$4,737.00

**Contract Price Adjustment**


Original Contract Price	\$730,922.00
Previous Change Order Adjustments	\$0.00
Adjustment in Contract Price this Change Order	\$4,737.00
<b>Current Contract Price including this Change Order</b>	<b>\$735,659.00</b>


**Contract Completion Date Adjustment**


Original Contract Completion Date	July 19, 2015
Contract Completion Date Adjustments due to previous Change Orders	0 days
Contract Completion Date Adjustments due to this Change Order	0 days
<b>Current Contract Completion Dates including all Change Orders</b>	<b>July 19, 2015</b>

This document shall become a supplement to the Contract and all provisions will apply hereto.

**RECOMMENDED**

  
 \_\_\_\_\_  
 ENGINEER—Strand Associates, Inc.® Date 2/3/15

**APPROVED**  
  
 \_\_\_\_\_  
 CONTRACTOR—August Winter and Sons, Inc. Date 3/5/15

**APPROVED**  
  
 \_\_\_\_\_  
 OWNER—City of Appleton Date 2/11/15