

**AMENDMENT NO. 3 TO THE CONTRACT
BETWEEN THE CITY OF APPLETON (OWNER)
AND BLOOM COMPANIES, LLC (ENGINEER) FOR**

Jackman Street Project, Including a Shared Use Path

The contract made and entered into by and between the OWNER and ENGINEER, dated January 3, 2013, amended on March 12, 2014, amended on November 6, 2014, and is hereby amended as set forth on the following pages.

This amendment is for extra work regarding the Stairs in the southeast quadrant.

Bloom Companies will perform the additional tasks described in Attachment A - Scope of Work, for a lump sum change of **\$3,924.83**. This will bring the total fee for this contract from **\$87,576.00** to **\$91,500.83**.

In witness whereof, the parties hereto have caused this amendment to be executed and approved on the date signed by their authorized officers or representatives.

For the ENGINEER

For the OWNER

By: _____ By: _____

Title: _____ Title: _____

Date: _____ Date: _____

Attachments:

Attachment A – Scope of Work

Attachment B – Schedule

Attachment C - Fee

ATTACHMENT A

SCOPE OF WORK

GENERAL DESCRIPTION

This amendment is for extra work regarding the stairs in the southeast quadrant.

DECORATIVE RAILS AT NEW BRIDGE ABUTMENTS

The scope of the stairs shall be revised to include the following:

- Two extra piles at top landing
- Light posts added to the stairs
- Modifications to the concrete retaining wall at the top landing to accommodate piles, light pole, and extra rail on south side.
- Extra rail on south side of top landing.
- Adding conduit to top landing

Bloom will provide plans and technical specifications for the stairs. The plans will be included in a separate bid package that is associated with WisDOT Project ID 4984-09-00, Prospect Avenue Bridge over Jackman Street, City of Appleton, Prospect Avenue, Outagamie County.

The City of Appleton will assemble and complete the bid package, advertise the bid package, and select the contractor.