PLSR Timeline

Phase 1 (11/15 – 4/16)

Steering Committee establishes project principles

Workgroup leaders selected

Workgroup leaders & liaisons select members and begin work plans

Phase 2 (5/16 – 3/17) Workgroups begin development of service model concepts

Workgroups present model concepts for community input and feedback

Continued model development

Phase 3 (4/17 – 4/18) Workgroups
continue model
development
through data
collection and
community input

Collective workgroup development of final service model

Project manager delivers workgroup recommendation report to Steering Committee

Chapter 43 workgroup gathers information about structures for Steering Committee

Steering Committee begins development of administrative, governance, and funding structure

Post Phase 3 (4/18 – TBD) Through a community inclusive process, the PLSR Steering Committee reviews workgroup recommendations and develops final recommendations for models, administration, governance, and funding.

PLSR Steering Committee submits recommendations to DPI.