CONTRACT AMENDMENT & CHANGE ORDER

09/06/18

Date

Change Order No.

Contract No. 68-17	for the following public work : Red Parking Ramp Expansion Joint Replacement	d Parking Ramp Expans	ion Joint Replacement			
between The Boldt Company		,	P.O. Box 419, 2525 N. Roemer Road	emer Road Appleton, WI 54912	54912	
	(Contractor Name)			(Contractor Address)	Address)	
and the City of Appleton dated:	10/4/2017 is here	is hereby changed in the following particular wit:	ing particular wit:			
	Current					
Item	Contract	Current	C.O. Amount	Contingency	New Contract	New Contingency
No. Account No.	Amount	Contingency	(-/+)	(-/+)	Total	Total
1 5123.6416	\$80,030.00	\$4,000.00	\$19,060.00	-\$4,000.00	00.060,66\$	\$0.00
2						
w ×						
1 4						
n						
1 0						
α α						
))))))						
10						
Total	\$80,030.00	\$4,000.00	\$19,060.00	-\$4,000.00	00.060,66\$	\$0.00
	parking bed and 1901 to a	(00,000)	1 +000 x000x1 00 x 10 x00x1	Con trici acianomy IV II ON	(1880) transcent	מילינים לים פלל מי
Keason for Change:	Additional deck sealing spot repair - L. Ramp per attached OJB estimate No.	r - Level 4 (34, 160) and a No. 50873 Rev.1.		TOEAL EXPAIISION JOIN SEA		
The Contract Time will be (increased / decreased / unchanged) by this Change Order:	decreased / unchanged) by this Cr	nange Order:	á	Days		
The Date of Completion as of the date of this Change Order therefore is:	of this Change Order therefore is:	1	11/16/2018			
Finance Committee Agenda Date:	09/10/18					
Date approved by Council:	09/19/18			×		



September 6, 2018

Mr. Paul DeBraal City of Appleton 100 North Appleton Street Appleton, WI 54911

Re:

Red Parking Lot Ramp Repairs OJB Estimate No. 50873 Rev.2

Dear Paul,

We are pleased to submit our proposal for the parking ramp repairs located in the Red Parking Ramp. This proposal is per our job site walk through.

Our proposal is based on the following items:

- Provide materials and labor to remove approximately 10 LF of sidewalk topping to expose ramp deck on level 4. Prepare and caulk any cracks or spalled concrete. Fill in 1 pothole with Emmaco. Pricing is based on providing 3 men for 2 days. <u>\$4,180.00</u>
- > Labor and material to install 2.25" wide EMSEAL Joint product that we have in stock. Boldt will install this product at \$124/LF based on a 60' minimum.
- Boldt will be working straight time only.
- If additional work is requested outside of this proposal, the cost will be tracked on a Time and Material Basis and the amount will be increased accordingly.
- > Piping, roofing, utility locates, hazardous material removal, painting, and permits are not included. This bid shall stand as herein stated for thirty (30) days from the date entered above.

We thank you for the opportunity to submit this proposal and we hope to extend our services. Please feel free to contact me if you have any questions or concerns.

Sincerely,

Brad Berger

Project Manager/Estimator

cc: Paul McCann, OJB