

Water Treatment Facility 2281 Manitowoc Rd. Menasha, WI 54952 920-997-4200 tel. 920-997-3240 fax

To: Utilities Committee Chairperson Vered Meltzer and Members of the Utilities

Committee

From: Chris Shaw, Utilities Director

cc: Kelli Rindt, Enterprise Fund Accounting Manager

Date: January 28, 2020

Re: Informational Item: Change Order #3 to Classic Coatings Company contract

as part of the Lindbergh Standpipe Recoat Project totaling (7,600) resulting in

a decrease in contract cost from \$693,850 to \$687,795

The Common Council approved a contract for the Lindbergh Standpipe to be media blasted and recoated. Other project elements included storm sewer and electrical upgrades. The project was awarded to Classic Coatings at a contract cost of \$693,850. Prior change orders have resulted in an increase of \$1,545. Change Order #3 will result in deducts totaling \$7,600. These deducts were for allowances to metal repair and site restoration. There is also a cost to defer engineering oversight costs from the City and onto the contractor. This was the result of an extension to the project engineer's work to ensure project specifications were adhered to.

Project substantial completion will be reached on January 31, 2020. Project final completion will occur on February 29, 2020.

If you have any questions regarding the project or change orders please contact Chris Shaw at 832-2362.