



"...meeting community needs...enhancing quality of life."

DEPARTMENT OF PUBLIC WORKS

Engineering Division
100 North Appleton Street
Appleton, WI 54911
TEL (920) 832-6474
FAX (920) 832-6489

TO: Members of the Finance and Utilities Committees
 FROM: Ross Buetow, Deputy Director/City Engineer *RMB*
 SUBJECT: Proposed Postponement of 2021 Utility Construction Projects
 DATE: April 21, 2021

The Engineering Division is currently assembling bid packages for our 2021 construction projects and have identified several proposed work locations where significant future changes to abutting properties is likely or where negotiations for required access/easements are still in progress. For these reasons, we are recommending that our staff continue to work on finalizing appropriate designs for these locations as more information becomes available, but postpone the bidding and construction until 2022.

The following is a summary of the affected locations:

Street	From	To	Acct 5371	Acct 5230	Acct 5431	Acct 4142
Easement (e/o Riverview Lane)	River Road	Bouten St	\$155,800.00			
WWTP	Weimar Ct	Newberry Ct	\$207,800.00			
Durkee St	College Ave	Washington St	\$52,520.00	\$25,850.00	\$9,100.00	
Morrison St	College Ave	Washington St	\$125,655.00	\$16,425.00	\$8,050.00	
Durkee St	Lawrence St	College Ave				\$175,330.00
Lawrence St	Appleton St	Durkee St				\$325,875.00
Morrison St	Lawrence St, s/o	College Ave				\$204,750.00
Oneida St	Lawrence St	College Ave				\$185,365.00
			\$541,775.00	\$42,275.00	\$17,150.00	\$891,320.00

The scope of these projects includes the reconstruction of sanitary sewers, storm sewers and/or water mains. The timing of any subsequent street paving projects will be adjusted accordingly as more information becomes available. If this request is approved, it would be our intent to re-budget for these projects in 2022.

Please feel free to contact me at 832-6485 if you have any questions regarding this request. Thank you for your consideration.