



Legislation Details (With Text)

File #: 19-0901 **Version:** 1 **Name:**
Type: Presentation **Status:** Action Item
File created: 6/21/2019 **In control:** Finance Committee
On agenda: 6/24/2019 **Final action:** 6/24/2019

Title: Change Order No. 1 to contract 54-18 for the MSB Fuel Site Improvements Project for identifying the cause of the leaking vent lines and repairing them accordingly in the amount of \$5,337.50 resulting in a decrease to contingency from \$9,919.00 to \$4,581.50. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO1_Vent Repair - Appleton 12457218.pdf

Date	Ver.	Action By	Action	Result
6/24/2019	1	Finance Committee	presented	

Change Order No. 1 to contract 54-18 for the MSB Fuel Site Improvements Project for identifying the cause of the leaking vent lines and repairing them accordingly in the amount of \$5,337.50 resulting in a decrease to contingency from \$9,919.00 to \$4,581.50. No change to overall contract amount.