



Legislation Details (With Text)

File #: 24-0285 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 3/8/2024 **In control:** Finance Committee

On agenda: 3/11/2024 **Final action:** 3/11/2024

Title: Change Order #4 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project totaling \$15,629 resulting in a decrease in contingency from \$755,297 to \$739,668.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 240306_Finance Memo Staab_Ph1BFP_Change Orders No4.pdf

Date	Ver.	Action By	Action	Result
3/11/2024	1	Finance Committee	received and filed	

Change Order #4 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project totaling \$15,629 resulting in a decrease in contingency from \$755,297 to \$739,668.