



Legislation Details (With Text)

File #: 20-0062 **Version:** 1 **Name:**

Type: Presentation **Status:** Action Item

File created: 1/9/2020 **In control:** Finance Committee

On agenda: 1/13/2020 **Final action:** 1/13/2020

Title: Contract 37-18 was awarded to Miron Construction Co., Inc for the 2018 Wastewater Treatment Plant Electrical Distribution Upgrades Phase 1 project in the amount of \$1,037,026 with a contingency of 10%. Change order #1 was approved to increase the contingency from \$103,703 to \$202,353 and a new overall contract amount of \$1,135,676. Four other change orders were issued in the amount of \$82,825. Payments to date total \$1,206,627.21. Request to issue the final contract payment of \$11,873.90

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/13/2020	1	Finance Committee	presented	

Contract 37-18 was awarded to Miron Construction Co., Inc for the 2018 Wastewater Treatment Plant Electrical Distribution Upgrades Phase 1 project in the amount of \$1,037,026 with a contingency of 10%. Change order #1 was approved to increase the contingency from \$103,703 to \$202,353 and a new overall contract amount of \$1,135,676. Four other change orders were issued in the amount of \$82,825. Payments to date total \$1,206,627.21. Request to issue the final contract payment of \$11,873.90