



Legislation Details (With Text)

File #: 23-0681 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 6/8/2023 **In control:** Finance Committee
On agenda: 6/12/2023 **Final action:** 6/21/2023
Title: Request to approve Change Order #3 to Miron Construction contract as part of the AWWTP Sludge Storage Building Addition Construction Project totaling \$50,910 resulting in a decrease in contingency from \$741,241 to \$690,331.

Sponsors:

Indexes:

Code sections:

Attachments: 1. SSB Addition Miron Change Orders No3.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------------------------|--------|
| 6/21/2023 | 1 | Common Council | approved | Pass |
| 6/12/2023 | 1 | Finance Committee | recommended for approval | Pass |

Request to approve Change Order #3 to Miron Construction contract as part of the AWWTP Sludge Storage Building Addition Construction Project totaling \$50,910 resulting in a decrease in contingency from \$741,241 to \$690,331.