



Legislation Details (With Text)

File #: 23-1134 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Filed
File created: 9/21/2023 **In control:** Finance Committee
On agenda: 9/25/2023 **Final action:** 10/9/2023
Title: Approve Change Order #1 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project for a total deduct of \$22,725 resulting in an increase in contingency from \$759,450 to \$782,175.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 230919_Finance Memo Staab_Ph1BFP_Change Orders No1.pdf

Date	Ver.	Action By	Action	Result
10/9/2023	1	Finance Committee	received and filed	

Approve Change Order #1 to Staab Construction contract as part of the AWWTP Phase I Belt Filter Press Equipment Upgrades Project for a total deduct of \$22,725 resulting in an increase in contingency from \$759,450 to \$782,175.