



Legislation Details (With Text)

File #: 19-1868 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 12/5/2019 **In control:** Finance Committee
On agenda: 12/9/2019 **Final action:** 12/18/2019
Title: Request to approve contract amendment and Change Order No. 1 to contract 36-19 for Unit Y-19 Sewer and Water Reconstruction No. 3 for additional measured sanitary sewer and storm sewer construction quantities in the amount of \$30,000.00 resulting in a reduction in contingency from \$79,088.65 to \$51,901.28. Overall contract increases from \$1,660,861.65 to \$1,663,674.28.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit Y-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
12/18/2019	1	Common Council	approved	Pass
12/9/2019	1	Finance Committee	recommended for approval	Pass

Request to approve contract amendment and Change Order No. 1 to contract 36-19 for Unit Y-19 Sewer and Water Reconstruction No. 3 for additional measured sanitary sewer and storm sewer construction quantities in the amount of \$30,000.00 resulting in a reduction in contingency from \$79,088.65 to \$51,901.28. Overall contract increases from \$1,660,861.65 to \$1,663,674.28.