



## Legislation Details (With Text)

---

**File #:** 23-1133      **Version:** 1      **Name:**  
**Type:** Report Action Item      **Status:** Filed  
**File created:** 9/21/2023      **In control:** Finance Committee  
**On agenda:** 9/25/2023      **Final action:** 10/9/2023  
**Title:** Approve Change Order #5 to Miron Construction contract for the AWWTP Sludge Storage Building Addition Construction Project totalling \$43,722.80 resulting in a decrease in contingency from \$674,724 to \$631,001.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 230919\_Finance Memo SSB Addtion Miron Change Orders No5.pdf

Date	Ver.	Action By	Action	Result
10/9/2023	1	Finance Committee	received and filed	

Approve Change Order #5 to Miron Construction contract for the AWWTP Sludge Storage Building Addition Construction Project totalling \$43,722.80 resulting in a decrease in contingency from \$674,724 to \$631,001.