



Legislation Details (With Text)

File #:	21-1703	Version:	1	Name:	
Type:	Presentation	Status:		Action Item	
File created:	12/2/2021	In control:		Finance Committee	
On agenda:	12/6/2021	Final action:		12/15/2021	
Title:	Change Order No. 1 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, to add mechanically restrained joints and water connection/meter assembly for stream crossing per new DNR standards in the amount of \$5,525.00. This change order reduces contingency from \$50,000.00 to \$44,475.00. Overall contract amount remains unchanged.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Finance Committee - Unit L-21 Change Order No. 1.pdf				

Date	Ver.	Action By	Action	Result
12/15/2021	1	Finance Committee	presented	

Change Order No. 1 to contract 76-21, Unit L-21 Sewer and Water Construction - Lightning and Edgewood, to add mechanically restrained joints and water connection/meter assembly for stream crossing per new DNR standards in the amount of \$5,525.00. This change order reduces contingency from \$50,000.00 to \$44,475.00. Overall contract amount remains unchanged.