



Legislation Details (With Text)

File #: 22-1218 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 9/22/2022 **In control:** Finance Committee
On agenda: 9/26/2022 **Final action:** 10/5/2022
Title: Request to approve Contract Amendment / Change Order No.4 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional measured quantities of water main/service quantities installed in the amount of \$23,105.22 resulting in a decrease in contingency from \$39,730 to \$0. Overall contract amount decreases from \$4,063,474.01 to \$4,046,849.23.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit U-21 Change Order No. 4.pdf

Date	Ver.	Action By	Action	Result
10/5/2022	1	Common Council	approved	Pass
9/26/2022	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment / Change Order No.4 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional measured quantities of water main/service quantities installed in the amount of \$23,105.22 resulting in a decrease in contingency from \$39,730 to \$0. Overall contract amount decreases from \$4,063,474.01 to \$4,046,849.23.