



Legislation Details (With Text)

File #: 21-1639 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 11/18/2021 **In control:** Finance Committee

On agenda: 11/22/2021 **Final action:** 12/1/2021

Title: Request to approve Contract Amendment / Change Order No. 1 to contract 25-21, Unit W-21 Sewer and Water Reconstruction No. 1 for installation of a water quality storm structure at Reid Golf Course in the amount of \$16,300 resulting in no change to contract contingency. Overall contract increases from \$3,290,297 to \$3,306,597

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit W-21 Contract Amendment & Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
12/1/2021	1	Common Council	approved	Pass
11/22/2021	1	Finance Committee	recommended for approval	Pass

Request to approve Contract Amendment / Change Order No. 1 to contract 25-21, Unit W-21 Sewer and Water Reconstruction No. 1 for installation of a water quality storm structure at Reid Golf Course in the amount of \$16,300 resulting in no change to contract contingency. Overall contract increases from \$3,290,297 to \$3,306,597