



Legislation Details (With Text)

File #: 22-0959 **Version:** 1 **Name:**
Type: Report Action Item **Status:** Passed
File created: 7/21/2022 **In control:** Finance Committee
On agenda: 7/25/2022 **Final action:** 8/3/2022
Title: Request to approve amendment and change order of \$27,593 to contract #21-22 Telulah Park Pickleball Complex Project for the addition of geogrid and breaker stone resulting in the contract to Northeast Asphalt increasing from \$586,552 to \$614,145.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/3/2022	1	Common Council	approved	Pass
7/25/2022	1	Finance Committee	recommended for approval	Pass

Request to approve amendment and change order of \$27,593 to contract #21-22 Telulah Park Pickleball Complex Project for the addition of geogrid and breaker stone resulting in the contract to Northeast Asphalt increasing from \$586,552 to \$614,145.