



## Legislation Details (With Text)

---

**File #:** 20-1347      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Action Item  
**File created:** 10/9/2020      **In control:** Finance Committee  
**On agenda:** 10/12/2020      **Final action:** 10/12/2020  
**Title:** Change Order No. 2 to contract 96-19, Unit Z-19 Sewer & Water - Spartan, Sommers, and Haymeadow, for additional measured quantities of grading and spoils removed in the amount of \$9,500. This change order reduces contingency from \$22,885 to \$13,385. Overall contract amount remains unchanged

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Unit Z-19 Change Order No. 2.pdf

Date	Ver.	Action By	Action	Result
10/12/2020	1	Finance Committee	presented	

Change Order No. 2 to contract 96-19, Unit Z-19 Sewer & Water - Spartan, Sommers, and Haymeadow, for additional measured quantities of grading and spoils removed in the amount of \$9,500. This change order reduces contingency from \$22,885 to \$13,385. Overall contract amount remains unchanged