



Legislation Details (With Text)

File #: 19-1188 **Version:** 1 **Name:**
Type: Presentation **Status:** Action Item
File created: 8/7/2019 **In control:** Finance Committee
On agenda: 8/12/2019 **Final action:** 8/12/2019
Title: Change Order No. 1 to contract 13-19 for Unit G-19 Leona Street Stormwater Pond for culvert and driveway installation at offsite stockpile location and irrigation of new prairie seeding in the amount of \$12,000 resulting in a decrease to contingency from \$61,000 to \$49,000. No change to overall contract amount.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Unit G-19 Change Order No.1.pdf

Date	Ver.	Action By	Action	Result
8/12/2019	1	Finance Committee	presented	Pass

Change Order No. 1 to contract 13-19 for Unit G-19 Leona Street Stormwater Pond for culvert and driveway installation at offsite stockpile location and irrigation of new prairie seeding in the amount of \$12,000 resulting in a decrease to contingency from \$61,000 to \$49,000. No change to overall contract amount.